

**RUTSIRO DISTRICT**

P.O Box 49 KIBUYE

TEL.0786024

030

E-mail : rutsirodistrict@rutsiro.gov.rw

**RUTSIRO DISTRICT REVISED PROCUREMENT PLAN 2016-2017**

S/ N°	Type of the tender (goods, consultancy services, work)	Title of the tender	Source of funds	Procurement method used(ICB, NCB, IRT,NRT, RFQ,SS, Community Approach),Frame work contract,QCBS,FA	Planned tender document preparation date	Planned Publication date
1	Works	Construction of 09 houses for genocide survivors in Rutsiro District	GoR/LODA	FA	8-Aug-16	13-Aug-16
2	Works	Construction of Helipad	DISTRICT	FA	8-Aug-16	15-Aug-16
3	Works	Construction of 10 Four in One Houses in GITEGA and KARUNGU IDP Model Villages	GoR/LODA	FA	20-Aug-16	27-Aug-16
4	Works	Construction of City streets and road linking lake Kivu to Congo Nile center- District Administrative office	GoR/LODA	FA	20-Nov-16	27-Nov-16
5	Works	Construction of Maternity house at NYABIRASI Health Center	DISTRICT/MINIS ANTE	FA	20-Aug-16	27-Aug-16
6	Works	Construction of MATABA Health Post in MWENDO Cell	PRASSGL	NCB	20-Aug-16	27-Aug-16
7	Works	Completion works for Rutsiro District Guest House	GoR/LODA	SS		
8	Works	Production of tree seedlings for the year 2017-2018	GoR/MINIRENA	NCB	20-Apr-17	27-Apr-17
9	Works	Electrification in Boneza - Buhoro line(5km) and kinihira-Honey CPC	GoR/LODA	FA	2-Nov-16	9-Nov-16
10	Works	Rehabilitaion of marrum road BUCYEYE-MWENDO marrum road, in Mukura sector	GoR/LODA	C.A	20-Sep-16	22-Sep-16

11	Works	Rehabilitation of KIRURI-KARAMBIRA-GITWA murrum road at Mushubati sector and to create plots terracing and roads in IDP Model Village of Gitega in MUSHUBATI Sector	GoR/LODA	C.A	20-Sep-16	22-Sep-16
12	Works	Creation of plots terracing and roads in IDP Model Village of Karungu in Kivumu Sector	GoR/LODA	C.A	20-Sep-16	22-Sep-16
13	Works	Rehabilitation of MUKEBERA-BUGINA murrum road in Gihango sector	GoR/LODA	C.A	20-Sep-16	22-Sep-16
14	Works	Rehabilitaion of KAJUGUJUGU-KARUMBI murrum road in Murunda sector	GoR/LODA	C.A	20-Sep-16	22-Sep-16
15	Works	Rehabilitaion of Gakeri-kabitu murrum road in Ruhango sector	GoR/LODA	C.A	20-Sep-16	22-Sep-16
16	Works	Rehabilitaion of GATARE-BWIZA murrum road in Nyabirasi sector	GoR/LODA	C.A	20-Sep-16	22-Sep-16
17	Works	Rehabilitation of roads in MBERI model village in Rusebeya Sector	GoR/LODA	C.A	20-Sep-16	22-Sep-16
18	Works	Creation of radical terrasses in Gihango, Murunda and Ruhango Sector	GoR/LODA	C.A	30-Nov-16	7-Dec-16
19	GOODS	Supply of Limes and Compost for viabilisation of radical terraces in Gihango, Murunda and Ruhango Sector	GoR/LODA	NCB	23-Nov-16	30-Nov-16
20	GOODS	Dissemination of District activities in Media(TV,RADIO,Newspapers ),advert and announcements, documentary films and newspapers supply	District	NCB	22-Jul-16	29-Jul-16
21	GOODS	Supply of cows in Girinka program	GoR/RAB	NCB	28-Jan-17	4-Feb-17
22	GOODS	Supply of Lime & compost for unused consolidated terraces in differents sectors	GoR/MINAGRI	NCB	22-Jul-16	29-Jul-16
23	GOODS	Supply of office furnitures and other office equipments	DISTRICT	NCB	23-Nov-16	30-Nov-16

24	GOODS	Supply of fuels and lubricants for Rutsiro District motovehicles	DISTRICT	NCB	28-Jan-17	4-Feb-17
25	GOODS	Supply of foodstuff for Murunda Transit Center	DISTRICT	NCB	23-Aug-16	30-Aug-16
26	GOODS	Supply of food stuff and other materials for youth camp (Itorero) on the culture of ubutore and related equipments	DISTRICT	NCB	20-Aug-16	27-Aug-16
27	GOODS	Supply of Office stationary 2016-2017	DISTRICT	NCB	28-Jan-17	4-Feb-17
28	GOODS	Supply of construction Materials for GITEGA IDP Model Village in Mushubati sector	DISTRICT	NCB	23-Nov-16	30-Nov-16
29	GOODS	Sound system, decoration, tents and chairs hiring and its transportation	DISTRICT	NCB	20-Aug-16	27-Aug-16
30	GOODS	Transportation of goods and District personnel	DISTRICT	NCB	22-Jul-16	29-Jul-16
31	GOODS	Maintenance of ICT equipments in Rutsiro District	DISTRICT	NCB	12-Apr-17	19-Apr-17
32	GOODS	Maintenance of District vehicle&Motobycles	DISTRICT	NCB	22-Jul-16	29-Jul-16
33	GOODS	Codification of distict equipments and materials	DISTRICT	NCB	20-Aug-16	27-Aug-16
34	GOODS	Cleaning and Hygiene services in Rutsiro District	DISTRICT	NCB	12-Apr-17	19-Apr-17
35	GOODS	Hotel services for Rutsiro District staff and visitors	DISTRICT	NCB	29-Oct-16	5-Nov-16
36	GOODS	Supply of MURUNDA Hospital ambulances	GoR/MINISANTE	NCB	29-Oct-16	5-Nov-16
37	GOODS	Supply and installation of granite tiles (Nyagatare) for Rutsiro Dustrict Administrative Office	GoR/LODA	SS		
38	Consultancy services	Supervision of completion works of Rutsiro District Guest House	GoR/LODA	SS		
39	Consultancy services	Feasibility study of GATARE Bridge linking Busuku and Ngoma Cells in Nyabirasi sector	GoR/LODA	NCB	12-Apr-17	19-Apr-17

40	Consultancy services	Feasibility study of SATINSYI Bridge linking RUSEBEYA and SOVU	GoR/LODA	NCB	12-Apr-17	19-Apr-17
		<b>TOTAL</b>				

**Prepared by:**

**UWAMAHORO Eugenie**

Procurement officer

RUTSIRO DISTRICT